COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/26/2005

ESTIMATE SUMMARY 10:17:48
CONTID: C14626 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14626-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 60 WORK DAYS
SHERIDAN: US 6 TO 25TH AVE. PERCENT TIME: 53.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 095A-006
SHERIDAN BLVD.: US 6 TO 25TH
NAME OF ROAD: 095A
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 05/26/2005 DATE TIME STARTED 03/28/2005
2500 E BRANNAN WAY DATE LET 12/09/2004 DATE WORK BEGAN 03/28/2005
DATE AWARDED 12/14/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/29/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 03/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 968,573.76 PARTICIPATING $ 626,963.03 $ 505,904.22
AWARD PROJECT AMT:  § 753,539.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 64.73% TOTAL EARNINGS 626,963.03 505,904.22
FUNDS AVAILABLE: $ 341,610.73 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 626,963.03 505,904.22
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,303.10 -8,063.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 615,659.93 497,840.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 615,659.93 497,840.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 497,840.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00011
0010 202-00203
0015 202-00206
0020 202-00240
0025 202-00810
0030 202-00821
0035 202-00831
0040 202-04005
0045 203-01597
0050 208-00045
0055 208-00050

Cl4626
14626-BID
STA 095A-006

ITEM
DESCRIPTION

TREE TRIMMING

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE CURB RAMP

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

*REMOVAL OF TRAFFIC SIGNAL HEAD

*CLEAN VALVE BOX

*POTHOLING

CONCRETE WASHOUT STRUCTURE

*STORM DRAIN INLET PROTECTION

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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PCN: 14626-BID ESTIMATE RUN 05/26/2005
PROJECT: STA 095A-006 ESTIMATE NO: 0002 10:17:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 75.000 8.000
HOUR 7.000 682.85
97.55000 15.000 1,463.25
0065 210-04010 *ADJUST MANHOLE 54.000 24.000
EACH 0.000 0.00
320.90000 24.000 7,701.60
0070 210-04050 *ADJUST VALVE BOX 66.000 55.000
EACH 0.000 0.00
119.80000 55.000 6,589.00
0075 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 37.540
TON 43.710 3,590.78
82.15000 81.250 6,674.69
0080 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 7,835.420 0.000
TON 7,835.420  285,601.06
36.45000 7,835.420 285,601.06
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,082.000 0.000
GAL 854.700 1,367.52
1.60000 854.700 1,367.52
0090 420-00500 *GEOTEXTILE (PAVING) 61,635.000 0.000
sy 60,001.470 72,001.76
1.20000 60,001.470 72,001.76
0095 608-00010 *CONCRETE CURB RAMP 23.690 23.690
SY 0.000 0.00
58.95000 23.690 1,396.53
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 534.250 534.250
LF 0.000 0.00
12.85000 534.250 6,865.11
0105 613-07000 *PULL BOX (SPECIAL) 9.000 0.000
EACH 0.000 0.00
206.95000 0.000 0.00
0110 613-10000 *WIRING 1.000 0.000
LS 1.000 1,550.35

1,550.35000 1.000 1,550.35
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PCN: 14626-BID ESTIMATE RUN 05/26/2005
PROJECT: STA 095A-006 ESTIMATE NO: 0002 10:17:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-00011 *SIGN PANEL (CLASS I) 158.000 0.000
SF 0.000 0.00
9.10000 0.000 0.00
0120 614-00012 *SIGN PANEL (CLASS II) 97.000 0.000
SF 0.000 0.00
13.40000 0.000 0.00
0125 614-00200 *STEEL SIGN POST (U-2) 15.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0130 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 147.000 0.000
SLIPBASE)
LF 0.000 0.00
22.00000 0.000 0.00
0135 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 6.000
EACH 0.000 0.00
439.60000 6.000 2,637.60
0140 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 11.000 11.000
EACH 0.000 0.00
599.35000 11.000 6,592.85
0145 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,067.90000 2.000 2,135.80
0150 614-72875 *LOOP DETECTOR WIRE 5,664.000 0.000
LF 1,261.000 2,522.00
2.00000 1,261.000 2,522.00
0155 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 13,082.70
26,165.40000 1.000 26,165.40
0160 627-00005 *EPOXY PAVEMENT MARKING 89.000 0.000
GAL 0.000 0.00
134.00000 0.000 0.00
0165 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 408.000 0.000
GAL 184.830 2,975.76

16.10000 184.830 2,975.76
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PCN: 14626-BID ESTIMATE RUN 05/26/2005
PROJECT : STA 095A-006 ESTIMATE NO: 0002 10:17:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,382.700 0.000
SF 1,382.700 13,343.06
9.65000 1,382.700 13,343.06
0175 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 186.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0180 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,242.640 0.000
(XWALK-STOPLINE
SF 3,242.640 31,291.48
9.65000 3,242.640 31,291.48
0185 629-01031 *SURVEY MONUMENT (TYPE 3A) 3.000 0.000
EACH 0.000 0.00
1,978.15000 0.000 0.00
0190 630-00000 *FLAGGING 800.000 43.000
HOUR 197.000 3,910.45
19.85000 240.000 4,764.00
0195 630-00003 *UNIFORMED TRAFFIC CONTROL 110.000 8.000
HOUR 33.000 1,945.35
58.95000 41.000 2,416.95
0200 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 10.000
DAY 10.000 536.00
53.60000 20.000 1,072.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 9.000
DAY 15.000 5,468.25
364.55000 24.000 8,749.20
0210 630-00025 *TRAFFIC CONTROL VEHICLE 110.000 2.000
HOUR 1.600 17.12
10.70000 3.600 38.52
0215 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
107.20000 0.000 0.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 5.000
EACH 6.700 359.12

53.60000 11.700 627.12
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PCN: 14626-BID ESTIMATE RUN 05/26/2005
PROJECT: STA 095A-006 ESTIMATE NO: 0002 10:17:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 11.000
EACH 8.800 943.36
107.20000 19.800 2,122.56
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 4.000
EACH 12.200 588.65
48.25000 16.200 781.65
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 2.000
SF 1.600 34.32
21.45000 3.600 77.22
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.800 600.44
750.55000 1.800 1,350.99
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 6,861.92
4,288.70000 3.600 15,439.32
0250 630-80360 *DRUM CHANNELIZING DEVICE 50.000 10.500
EACH 8.400 405.30
48.25000 18.900 911.93
0255 630-80380 *TRAFFIC CONE 500.000 135.000
EACH 108.000 1,155.60
10.70000 243.000 2,600.10
0260 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70035 F/A ROADWAY SMOOTHNESS 12,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14626-BID ESTIMATE RUN 05/26/2005
PROJECT: STA 095A-006 ESTIMATE NO: 0002 10:17:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000
DOL -1,050.000 -1,050.00
1.00000 -1,050.000 -1,050.00
0355 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS 0.000 0.000
DOL -162.000 -162.00
1.00000 -162.000 -162.00
CAT 0200 CURRENT AMT $ 922,902.31 $ 505,904.22% 590,155.18

CAT NO0300 STRUCTURE

0295 202-00203 *REMOVAL OF CURB AND GUTTER 15.000 0.000
LF 0.000 0.00
6.45000 0.000 0.00
0300 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
1,929.90000 0.000 0.00
0305 202-01140 REMOVAL OF GUARDRAIL TYPE 4 30.000 0.000
LF 0.000 0.00
21.45000 0.000 0.00
0310 210-01140 RESET GUARDRAIL TYPE 4 30.000 0.000
LF 0.000 0.00
53.60000 0.000 0.00
0315 601-01000 *CONCRETE CLASS B 2.000 0.000
cYy 0.000 0.00
536.10000 0.000 0.00
0320 602-00020 *REINFORCING STEEL (EPOXY COATED) 160.000 0.000
LB 0.000 0.00
10.70000 0.000 0.00
0325 604-50060 *GRATING AND FRAME 10.000 0.000
LF 0.000 0.00

160.85000 0.000 0.00
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PCN: 14626-BID ESTIMATE RUN 05/26/2005
PROJECT: STA 095A-006 ESTIMATE NO: 0002 10:17:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 15.000 0.000
LF 0.000 0.00
12.85000 0.000 0.00
CAT 0300 CURRENT AMT $ 8,863.60 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
27,395.20000 1.000 27,395.20
0340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,769.35000 1.000 8,769.35
0345 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
643.30000 1.000 643.30
CAT 0400 CURRENT AMT $ 36,807.85 $ 0.00$ 36,807.85

PROJECT TOTAL CURRENT AMT $ 968,573.76 $ 505,904.22 % 626,963.03



